EXTENSION OF TIME PROPOSAL

1	Name of work	Drilling of Borewell & providing Pump & Motor in Ward no: 05 Surrounding area Byatarayanapura Sub Divn
2	Amount of Work Portion	1873302=00
3	Estimated Cost	20.00 Lakhs
4	Name of contractor	H.V. Nagaraj. M/S Kavitha Electricals
5	Agreement No.	A1/18-19
6	No. and date under which work order issued	A1/18-19, Date: 17-07-18
7	Time limit originally fixed for completion	90 Days.
8	Date of application by the contractor for granting extension of time	15-10-2018
9	Date of receipt of application in the sub division office	15-10-2018
10	Extension granted if any	-
	i)	
	ii)	
11	Work carried out by the contractor during the original period stipulated in the contract.	-
12	Work carried out during 1st extension	-
13	Work carried out during 2nd extension	-
14	Time now applied for	33 Days
15	Date of recommending time limit applied for	15-10-2018
16	Whether the orginal application of the contractor is enclosed.	Yes
17	Balance of work remaining to be done	-
18	Probable time required for completion of remaining work	-
19	Cost of work charged establishment charged on the work after the expairy of original period.	-
20	Whether notice as per clause of contract has been issued.	-
21	Remarks of the AEE and the daily rate of penalty proposed	Due to Borewell work be
22	Remarks of the EE with the daily rate of penalty proposed	take on work Spot. For Appeal with penalty

ಸಹಾಯಕ ಅಭಿಯಂತರರು
Assistant Engineer
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

Executive Engineer
Byatarayanapura Division

Assistant Executive Engineer
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-26